

			Digital Galaxy Pha	se 2 Cost Plan					
					Open/closed				
Start Date	End Date	Task	Comment	Owners	/Pending	Cost Dev1	Cost Dev 2	UI	Infrastructure
01/04/2023	30/04/2023	Scope Document	Launchpad	Dev 1,Dev 2, UI,Core,Infra	Open	1000			
			Create Document to represent the						
			changes required to upgrade and expand						
01/04/2023	30/09/2023	Phase 1 Upgrade	on functionality and features.	Core					
			Understand functions/apps required for a						
		Dev price/scope	working launchpad. Build knowledge and						
01/04/2023	15/04/2023	' ' '	examples to build scope	Dev 1,UI	Open	1000		1500	
01/04/2023		Scope Document	Phase 1 Upgrade	Core /Dev1	Open	1000			
		•	Recruit additional dev for phase 1		·				
01/04/2023		Additional Dev	upgrades	Core	Open				
		Maintenance of	Back up of node and enhance						
01/04/2023	30/04/2023	infrastructure	performance of server.	Infra	Open				500
		Figma model of	Coordinate with scope of works and						
		launchpad initial	snapshots provided by core team						
01/05/2023	25/05/2023	concept build	members	Core/ UI				5000	
			Build app to allow launchpad wallet						
01/05/2023	01/07/2023	Dynamic allow list	interaction features functionality	Dev 1		10000			
		Phase 1 main upgrade	Incorporate new functionality and features						
01/05/2023	01/08/2023	works	as agreed with core team.	Dev 2			5000		
			Close out concept model. Present clickable						
01/06/2023	01/07/2023		demo to dev team	Core,UI,Dev1		2000		2000	
		Maintenance of	Back up of node and enhance						
01/07/2023	30/07/2023	infrastructure	performance of server.	Infra					500
			Development of main functionality front						
01/07/2023	,,	Main Site build/testing	and backend	Dev 1, UI, Dev 2		17000		8500	
01/09/2023	15/11/2023	Testing and live launch	Fault finding and User group testing	Dev 1, Core, UI					1000
						32000	5000	17000	2000
Total development costs				56000]				

4000

Equipment and infrastructure upgrades